

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories & Story Points)

Date 14 July 2026

Team ID

Project Name SLA Governance & Accountability in ServiceNow

Maximum Marks 5 Marks

Product Backlog & Sprint Planning

Sprint	Epic	User Story	Story Points	Priority	Team Member
Sprint-1	Authentication (USN-1 to USN-3)	Login, Roles, SLA Policies	8	High	Member A
Sprint-1	Incident Management (USN-4 to USN-5)	Assign & Update Incidents	5	High	Member B
Sprint-2	SLA Monitoring (USN-6)	Track SLA Timers	3	High	Member C
Sprint-2	Escalation (USN-7)	Auto Escalation	5	High	Member A
Sprint-2	Notifications (USN-8)	Email Alerts	2	Medium	Member D
Sprint-2	Reports (USN-9 to USN-10)	Dashboard & Reports	5	High	Member B
Sprint-3	Audit & REST APIs (USN-11 to USN-12)	Audit Logs & Integration	5	Medium	Member C
Sprint-3	Analytics & Tasks (USN-13 to USN-14)	Analytics & Closure	5	Medium	Member D
Sprint-3	Security (USN-15)	ACL Management	3	High	Member A
Sprint-4	Compliance (USN-16)	Compliance Review	3	High	Member B
Sprint-4	Reminder (USN-17)	Reminder Engine	2	Medium	Member C

Sprint-4	Workflow (USN-18)	Flow Updates	3	Medium	Member D
Sprint-4	Export & Dashboard (USN-19 to USN-20)	Export & Executive Dashboard	5	Low	Member A

Sprint Tracker

Sprint	Story Points	Duration	Planned Start	Planned End	Completed
Sprint-1	13	7 Days	14 Jul 2026	20 Jul 2026	13
Sprint-2	15	7 Days	21 Jul 2026	27 Jul 2026	15
Sprint-3	13	7 Days	28 Jul 2026	03 Aug 2026	13
Sprint-4	13	7 Days	04 Aug 2026	10 Aug 2026	13

Velocity Calculation

Total Story Points = 54

Sprint 1 = 13

Sprint 2 = 15

Sprint 3 = 13

Sprint 4 = 13

Average Velocity = Total Story Points / Number of Sprints

Average Velocity = $54 / 4 = 13.5$ Story Points per Sprint

Burndown Chart (Recreated)

Story Points Remaining

Day 0 : 54

Day 7 : 41

Day 14: 26

Day 21: 13

Day 28: 0

The project demonstrates a steady decline in remaining work across four Agile sprints, indicating consistent progress toward project completion.

Sprint Deliverables

- Sprint 1: Authentication, User Roles, Incident Management
- Sprint 2: SLA Monitoring, Notifications, Reporting

- Sprint 3: Audit Logs, REST Integration, Analytics, Security
- Sprint 4: Compliance, Workflow Enhancements, Executive Dashboard