

Planning Logic

Sprint

A Sprint is a fixed time period during which a team completes a set of project tasks.

Epic

An Epic is a large feature that is divided into smaller User Stories.

Story

A Story is a small functional requirement that contributes to completing an Epic.

Story Points

Story Points represent the effort required to complete a User Story.

- 1 – Very Easy
- 2 – Easy
- 3 – Moderate
- 5 – Difficult

Sprint 1

Epic 1 – Incident & SLA Configuration

User Story	Story Points
US1 – Create Incident Table and Test Records	2
US2 – Configure SLA Definition	3
US3 – Attach SLA to Incident	3

Epic 2 – Notification Automation

User Story	Story Points
US4 – Configure Flow Designer Trigger	3
US5 – Send Notification at 80% SLA	5

Sprint 2

Epic 3 – Virtual Agent Development

User Story	Story Points
US6 – Create Virtual Agent Topic	3
US7 – Accept Incident Number	2
US8 – Collect Delay Justification	5

Epic 4 – Testing & Validation

User Story	Story Points
US9 – Update Incident with Justification	3
US10 – Perform End-to-End Testing	3

Epic 5 – Documentation

User Story	Story Points
US11 – Prepare Project Report & Screenshots	2

Total story Point in Sprint 2= 2+2+2+4+5+5=20

Total Story Points

- Sprint 1 = 16
- Sprint 2 = 18

Total Story Points = 16 + 18 = 34

Number of Sprints = 2

Velocity = Total Story Points ÷ Number of Sprints

Velocity = $34 \div 2 = 17$ Story Points per Sprint

Final Result

Your team's velocity is 17 Story Points per Sprint.